

Group DEC15-21

Project Name: COGS

Advisor/Client: Dr. Daniels

Week: 8/30/2015 - 9/3/2015

Forrest Scott: Webmaster

Zachary Lones: Communication Leader

Daniel McDonough: Key Concept Holder 1

Daniel Riechers: Key Concept Holder 2

Kathryn Widen: Team Leader

Advisor Meeting: Updating Daniels (9/3/15)

Present at meeting: All students and Advisor

Updated Daniels on progress so far.

-Want to get an outward facing website for showing progress

-Still need to get a VM to host it

-Daniel and Forrest got it covered

Group Meeting: Regrouping and Assigning Tasks

Present at meeting: All students

Webteam reconfigured virtual machines, set up for moving forward.

Security team met and assigned tasks for the coming week.

Accomplishments:

Webteam started creating and populating pages

Security team has started writing build system and Google Tests.

VM was requested

Plan:

Web team needs to generate web pages (and start filling them)

Security team plans to write report generator and "compile and execution"-er

Pending Issues:

How are we getting access to Shibboleth? Other ISU Dependencies

Individual Contributions/Weekly Hours:

Forrest Scott: Worked on various web backend things. Built basic Course Form: 6

Zachary Lones: 1 Started work on report generator

Daniel McDonough: 1 setup new desktop work environment

Daniel Riechers: 2 Setup cmake build environment, development machine

Kathryn Widen:

Worked on web user flow, generating pages : 5

Cumulative Hours:

Forrest Scott: 54.5

Zachary Lones: 30.5

Daniel McDonough: 32

Daniel Riechers: 33

Kathryn Widen: 39.5