

Group DEC15-21
Project Name: COGS
Advisor/Client: Dr. Daniels
Week: 03/23/2015 - 03/29/2015

Forrest Scott: Webmaster
Zachary Lones: Communication Leader
Daniel McDonough: Key Concept Holder 1
Daniel Riechers: Key Concept Holder 2
Kathryn Widen: Team Leader

Advisor Meeting: 3/27/15

Present at meeting: Daniel Riechers, Daniel McDonough, Forrest Scott, Dr. Daniels
We updated Dr. Daniels on the status of the design document. We also discussed setting up a git repository through git.ece.iastate.edu, and goals for the end of april deadlines.

By the end of April the plan is to have:

Full ORM functionality and one functional controller page ie create assignment
Basic backend grading with google test coverage. Does not include Unit tests nor cheating detection.

Web team coding session: 3/29/15

Present at meeting: Kathryn Widen, Forrest Scott, Daniel McDonough
Forrest went through the details for the Zend Framework design.

Group Meeting: (topic)(date)

Present at meeting: All students and Advisor

Accomplishments:

Plan:

Pending Issues:

Individual Contributions/Hours:

Forrest Scott: 13 documenting/building framework ORM/ building the webserver VM / team website work

Lones: 1 Group Meeting

Daniel McDonough: 1 group meeting, 1advisor meeting, 1 webteam meeting

Daniel Riechers: 1 Group Meeting, 1 Advisor Meeting, 1 Documentation

Kathryn Widen: 1 group meeting, 1advisor meeting, 1 webteam meeting

Cumulative Hours:

Forrest Scott: 31.5

Zachary Lones:	12.5
Daniel McDonough:	21.5
Daniel Riechers:	19.5
Kathryn Widen:	17.5