

Group DEC15-21

Project Name: 185 Auto-Grader (Working Title)

Advisor/Client: Dr. Daniels

Forrest Scott: Webmaster

Zachary Lones: Communication Leader

Daniel McDonough: Key Concept Holder 1

Daniel Riechers: Key Concept Holder 2

Kathryn Widen: Team Leader

Advisor Meeting: Getting Started : 1/30/15

Present at meeting: All students and Advisor, with the exception of Zach Lones who is out of town for an interview.

To do: 1016 Coover needs to be reserved Fridays at 1.

Things due in the future: Project Plans are due February 17th

Riechers has ideas for maintaining software: Thing called Kick-start.

Frameworks for working in: Meteor framework : looks cool, is java script and templates. Dr. D likes this. All in Java-script. We can handle submissions in the database instead of outside maybe?

Forrest has opinions on frameworks because he knows zen-frame really well.

No updates on BB integrating and security stuff. Currently worried about the requirements revolving around storing students scores and names. Also worried because BB is awful for grading.

Group Meeting: Get Paperwork Done, 1/27

Present at meeting: All students minus Forrest

Submitted paperwork and assigned roles for BB. Brief meeting.

-----

Accomplishments:

Submitted weekly report, assigned team roles

Plan:

Look into web frameworks for building the site

Look into BB APIs for easily piping output to blackboard

Try to find the project plan documentation, so we can get started on that

Pending Issues:

Blackboard integration is already going to be an issue

Waiting for project plan documentation to be released so we can do that

Making sure codebase is maintainable

Individual Contributions/Hours:

Forrest Scott: 1 hr - Meetings, framework input

Zachary Lones: 1 hr - Meetings

Daniel McDonough: 2 hrs - Meetings

Daniel Riechers: 2 hrs - Meetings, systems input

Kathryn Widen: 2 hrs - Meetings, notes