

Group DEC15-21

Project Name: COGS

Advisor/Client: Dr. Daniels

Week: 10/1/2015 - 10/8/2015

Forrest Scott: Webmaster

Zachary Lones: Communication Leader

Daniel McDonough: Key Concept Holder 1

Daniel Riechers: Key Concept Holder 2

Kathryn Widen: Team Leader

**Advisor Meeting:** Updates (10/8/2015)

Present at meeting: All students and Advisor

Got shibboleth stuff working ALMOST WITH ZEND.

Riechers found a problem with his GCC stuff

Report generator v1 = finished

There was a design change: The front end is going to have a job API to tell the backend what jobs to run. And the backend to interface with that is already done!

chroot is finished.

Dr. D wants argv (command line)

**Group Meeting:**

Present at meeting: All students

Daniel wants to add things to the report generator

- check segfaults

- report more exit statuses

**Accomplishments:**

(see advisor meeting)

**Plan:**

Keep on working:

Webteam:

Katie - Adding students to courses

Daniel M - TA Grading Page

Forrest - Complete Shibboleth-Zend, assignment submission

Lones - Update Report Generator, Plagiarism

Daniel R - packaging, finish schedule checker

**Pending Issues:**

Not really, Daniel R. might have to rethink some file system structure but that's minor.

**Individual Contributions/Weekly Hours:**

Forrest Scott: 16

Zachary Lones: 12

Daniel McDonough: 3

Daniel Riechers: 30

Kathryn Widen: 1 meeting - swamped with Midterms

**Cumulative Hours:**

Forrest Scott: 92.6

Zachary Lones: 58.5

Daniel McDonough: 41

Daniel Riechers: 99

Kathryn Widen: 54.5