

Group DEC15-21
Project Name: COGS
Advisor/Client: Dr. Daniels
Week: 10/22/2015 - 10/29/2015

Forrest Scott: Webmaster
Zachary Lones: Communication Leader
Daniel McDonough: Key Concept Holder 1
Daniel Riechers: Key Concept Holder 2
Kathryn Widen: Team Leader

Advisor Meeting: Updates (10/8/2015)
Present at meeting: Daniel R, Katie, Forrest
Backend is done?

Group Meeting:
Present at meeting: All students

Accomplishments:

Back End being done
Lones changed report generator to newest version
Forrest still working on stuff
Katie building form
Daniel working on front end- job API

Pending Issues:

Worried about where we're storing this and stuff. One option is the Cogs also has a cogs iso in it so one cog can make another cog.

Plan:

Keep on working:
Katie - "are you sure" message, TA Grading Page
Daniel M - Add a TA page
Lones - Plagiarism Detection
Daniel R - More Job API Stuff
Forrest - Supporting Daniel in integration

Pending Issues:

Individual Contributions/Weekly Hours:

Forrest Scott: 8

Zachary Lones: 2 - Generator stuff

Daniel McDonough: 4 - TA add/edit page

Daniel Riechers: 20 - S

Kathryn Widen: 3 - Starting grading form

Cumulative Hours:

Forrest Scott: 114.6

Zachary Lones: 77.5

Daniel McDonough: 89

Daniel Riechers: 166

Kathryn Widen: 80