



Group DEC15-21  
 Project Name: 185 Auto-Grader (Working Title)  
 Advisor/Client: Dr. Daniels

Forrest Scott: Webmaster  
 Zachary Lones: Communication Leader  
 Daniel McDonough: Key Concept Holder 1  
 Daniel Riechers: Key Concept Holder 2  
 Kathryn Widen: Team Leader

Advisor Meeting: 2/6/15  
 Present at meeting: All students and Advisor except Lones

Drew out a basic architecture



Looked at Project Plan document

Still trying to figure out authentication issues, namely verifying students who log in are in the class:

- pull class from bb or access plus
- add remove students manually
- end of semester data dump (and destroy)

Project Plan:

-Ordering things:

Risks: Leave in things like integration in to BB (risk is we might not be able to do this but it is a stretch goal and this is our back-up plan).

Project Plan Assignments

Katie: Deliverables

Lones: ?

Forrest: Risks

McDonough: Problem Statement

Riechers: System Description

Group Meeting: 2/3/15

Present at meeting: All students

Accomplishments:

Worked on Project plan are started diagraming/designing system architecture

Plan:

Continue working on project plan and specifying architure. Pick tools/frameworks.

Make amazing project

Pending Issues:

Same as before

Individual Contributions/Hours:

Forrest Scott: 1.5

Zachary Lones: .5

Daniel McDonough: 1.5

Daniel Riechers: 1.5

Kathryn Widen: 1.5