

Group DEC15-21

Project Name: 185 Auto-Grader (Working Title)

Advisor/Client: Dr. Daniels

Forrest Scott: Webmaster

Zachary Lones: Communication Leader

Daniel McDonough: Key Concept Holder 1

Daniel Riechers: Key Concept Holder 2

Kathryn Widen: Team Leader

Advisor Meeting: 2/13

Present at meeting: All students and Advisor

Project Plan: Currently is too short, need to add security requirements (like, preventing students programs from breaking things), performance requirements, we can add high level timelines and stuff for Gantt charts, we can also start assigning general responsibilities.

Parts - Framework, Backend, Database

Less important: Frontend, Problems for demonstrating it

BB implementation: Look into clickers and how they work.

Team Member Plans for the Project:

Forrest - Framework, research

Riechers - Security

Lones - Blackboard stuff

McDonough - Framework stuff

Katie - Blackboard Stuff

Initially doing stuff:

Experimenting and playing with tools

Design documents are due 3/14.

Group Meeting: (topic)(date)

Present at meeting: All students and Advisor

Accomplishments:

Plan:

Pending Issues:

Individual Contributions/Hours:

Forrest Scott: 3

Zachary Lones: 1.5
Daniel McDonough: 3
Daniel Riechers: 1.5
Kathryn Widen: 1.5