

Group DEC15-21

Project Name: COGS

Advisor/Client: Dr. Daniels

Week: 9/11/2015 - 9/18/2015

Forrest Scott: Webmaster

Zachary Lones: Communication Leader

Daniel McDonough: Key Concept Holder 1

Daniel Riechers: Key Concept Holder 2

Kathryn Widen: Team Leader

Advisor Meeting: Updates (9/17/2015)

Present at meeting: All students and Advisor

Program living beyond students: Passing it on via independent studies or TAs or maybe get Iowa State Webteam to support it.

Security team: Completed compiling and running portion, still working on report generation and security features.

Webteam: Still chuggin', assignment structure page is nearing completion.

Group Meeting:

Present at meeting: All students

Accomplishments:

Compiling and running portion of back-end is working.

Command line argument parsing is complete.

Implementing unit tests

Plan:

Keep on working:

Web team - work on stuff

Security team - generate reports, SE Linux Policy

Pending Issues:

Unsure how to report failures caused by SE Linux Policy - detecting the crash, D thinks it won't be a problem because it's beyond student scope.

Individual Contributions/Weekly Hours:

Forrest Scott: Framework improvements + assignment structure CRUD form 98%. 15

Zachary Lones: 5h, figured out c++, setup development environment, created unit tests, worked on report generator

Daniel McDonough: 1 minimal html

Daniel Riechers:

Kathryn Widen: 5 hr, worked on website stuff.

Cumulative Hours:

Forrest Scott: 75.6

Zachary Lones: 35.5

Daniel McDonough: 33

Daniel Riechers: 49

Kathryn Widen: 44.5